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Work completed during the week of August 28 through September 3:

Debco Construction worked on the concrete box culvert across the mainline at Blue
{ '.'reek Excavation, embankment, and topsoil placement progressed, as did riprap blanket
__IF:I_d culvert installation. Removal of wood chips started this week. Coleman Construction
'egan pilé driving. for the mainline bridge across Grasshopper Creek. Saturday
b -quework |s ant|C|pated until completlon of the bridge. Cuddy & Associates continued

Way excavation, embankment culvert installation,
placem nt. Survey staking by Cuddy & Associates

_tl’affIC through the detour route. THE DETOUR IS STEEP AND NARROW. MAXIMUM

OVERALL VEHICLE LENGTH ON THE DETOUR ROUTE 1S 30 FEET.

WEEKENDS: THE BYWAY 1S OPEN TO PUBLIC TRAVEL!

Campgrounds:

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN!

IT you have any questions or comments regarding the status of the project, please call me
at (406) 683-3452. Project information is also available at:
http://www.wfl.fha.dot.gov/projects/pioneer _mountains/
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Respectfully,
Daniel L. Christianson, Project Engineer
610 North Montana Street CL #8

Dillon, MT 59725
BUCKLE UP

Have a safe Labor Day! " AMERIGA
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